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8.2.10 New NWTP  

The 2015 Water Resources Plan by the City includes the future potential to supplement the existing WTP 

with an additional treatment facility located near the intersection of 21st and Zoo Boulevard; this is 

referred to as the Northwest Treatment Plant (NWTP).  A new treatment facility at a location other than 

the existing WTP provides redundancy and helps mitigate risk associated with loss of 

treatment/production, but also carries with it an increased cost of operation to staff, operate, and maintain 

two WTPs and operational complexities of operating two WTPs during low and moderate demand 

periods. 

The Central Plant is aging and requires major rehabilitation or complete replacement likely in the next 20 

years.  It is assumed, and likely, that the extent of the Central Plant improvements will not allow 

uninterrupted treatment service.   Therefore, the NWTP is sized for 80 MGD to accommodate necessary 

Central Plant improvements and provide the level of system-wide treatment redundancy desired by the 

City.  An added inherent benefit of the ability to treat and deliver water to the City’s customers from 

multiple locations lessens the severity of any emergency and/or temporary condition that includes loss of 

treatment. Implementing the NWTP prior to rehabilitation of the Central Plant places its completion 

within the next 20 years, based on the age of the Central Plant and its condition as confirmed by City 

staff. 

There are several factors impacting the potential processes for the NWTP.  The facility will be required to 

provide softening in addition to all the typical processes.  Softening can be completed by lime softening, 

the current practice, or reverse osmosis.  Reverse osmosis (RO) will also remove other constituents like 

chlorides; however, RO is a high additional cost to construct and operate and disposal of the brine or 

concentrate must be thoroughly evaluated for feasibility.  For the purposes of this report, it is assumed 

that chloride treatment, when required, will be handled at a different location, likely in the wellfield, and 

therefore is not included in the NWTP.   

Should the City decide to pursue chloride treatment at the NWTP, the following discussion would apply.  

If chlorides increase in the EBWF to a concentration where their removal is required, an additional 

treatment technology for the NWTP is required and must be considered in the design as a future 

provision.  RO is one technology that could be used to reduce chloride concentrations in the EBWF 

groundwater occurs.  Other methods for chloride removal include ion exchange and electrodialysis 

reversal (EDR), but RO is likely the best alternative for the City.  Since permitting a disposal mechanism 

is a fatal flaw for these technologies, developing an acceptable plan for the disposal of the brine for all 

three alternatives will be a major aspect of future evaluations.   
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Chlorides have a Secondary Maximum Contaminant Level (SMCL) of 250 mg/L.  Additionally, the City 

has a more stringent finished water quality goal of 80 mg/L chlorides.  This is due to existing customers 

expecting low chloride concentrations in their water, namely dialysis clinics and other industries.  The 

existing treatment process is not capable of removing chlorides.  Since RO treatment is primarily for 

chloride removal, the NWTP is only required to treat raw water that contains chlorides from the EBWF.  

The remainder of the raw water can be treated with lime softening and conventional filtration.  This is a 

split-stream treatment approach and can deliver lower capital and operating costs, as opposed to treating 

the entire raw water supply with RO; however, if the surface water supply is lost, then the City would be 

in a similar treatment capability situation it has been in the past (or pre-East WTP Improvements project). 

 

Under a groundwater only condition for raw water supply, there must be adequate RO capacity to provide 

80 MGD of treated water below the SMCL.  From a capacity perspective, this condition does not require 

80 MGD of RO treatment.  Depending on chloride levels, a portion of the raw water flow can bypass the 

RO process such that the blended water quality is below the SMCL, thereby reducing the RO treatment 

capacity.  Since the amount of water bypassed and blended is dependent on chloride concentration in the 

raw water source, a detailed evaluation is required to determine the effective capacity for RO treatment.  

For the purposes of this report, it is assumed that the average chloride concentration in the EBWF is 300 

mg/L based on previous studies and as discussed in Section 8.1.4 of this report.  Assuming a desired 

finished water concentration of 80 mg/L and 80% recovery through the RO process, and an overall plant 

flow rate of 80 MGD, approximately 60 MGD needs to be treated with RO.   

 

Although RO treatment is capable of removing chlorides, this technology has its challenges, primarily 

with concentrate disposal.  A typical RO system can produce approximately 75 to 80 percent permeate 

and 20 to 25 percent concentrate but these portions are highly variable depending on upstream processes 

and raw water quality.  Current disposal techniques include deep well injection, river outfall, sanitary 

sewer treatment, and evaporation; it also requires significant infrastructure for disposal, compliance with 

regulatory drivers, and permitting.  These are all significant factors in determining RO treatment viability.   

 

In conclusion, a study is recommended to evaluate the following items in further detail if different 

treatment capacity and source water end-goals change and/or for capital and operational opinions of 

probable cost refinement in greater detail beyond that presented herein: 
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 Evaluate EBWF data on groundwater levels, particularly in the hydraulic barrier area, and the 

resulting changes in chloride concentrations in the wells; conduct additional groundwater 

modeling as necessary;    

 Perform a comprehensive review of raw water quality, treatment alternatives and/or eliminate 

chloride removal options not applicable to the City’s raw water constituents; 

 Evaluate RO, EDR, and ion exchange alternatives; and 

 Select and validate a treatment alternative while considering options for split stream treatment, 

and concentrate disposal. 

8.2.11 Water Treatment Planning and Capital Improvements 

Multiple options are evaluated for water treatment planning and capital improvements and are based on 

triggers for capacity, redundancy, and safety considerations.  These three options are detailed below and 

include the Base Option which addresses near term and long term capacity-driven improvements and 

Option No’s. 1 and 2 which address redundancy-driven improvements: 

 Base Option – the year 2018 and 2020 deadline reflects starting on these improvements due to the 

high level of need: 

o Washwater Process Improvements: increases the washwater pumping capacity, additional 

piping, and new 3.0 MGD gravity sludge thickener.  The trigger for this improvement is 

capacity and is recommended for completion by 2018.   

 Opinion of probable cost = $3.3 million. 

o Filter Improvements: includes filter media replacement, filter underdrain replacement, 

backwash chlorination system, piping, valves, instrumentation, controls, and replacement 

of 48-inch, 36-inch, and 20-inch butterfly valves.  These improvements increase filter 

capacity to 128 MGD with all filters in service.  The trigger for this improvement is 

capacity and is recommended for completion by 2018. 

 Opinion of probable cost = $8.2 million. 

o New Vacuum Priming System at Hess HSPS: includes skid-mounted vacuum priming 

system, control, piping, and valves.  The trigger for this improvement is replacement and 

is recommended for completion by 2018. 

 Opinion of probable cost = $0.32 million. 

o Hess Reservoir Recirculation System: includes submersible pumps situated in the 9.7 MG 

and 10.6 MG reservoirs and discharge piping to the 4.3 MG reservoir, demolition, 

electrical, and miscellaneous structural improvements for top slab modifications.  The 
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trigger for this improvement is water quality and is recommended for completion by 

2018. 

 Opinion of probable cost is $0.4 million. 

o OSG for Disinfection: includes a storage building, hypochlorite generation equipment, 

storage tanks, instrumentation, controls, electrical, piping, and site work for completion 

by 2020. 

 Opinion of probable cost is $15.8 million. 

 Option No. 1: 

o NWTP: includes raw water storage, supply piping and headworks, clarification and 

softening, 13.3 MGD of RO, stabilization, filtration, disinfection and other chemical feed, 

finished water storage and pumping, residuals handling, RO concentrate disposals, and 

dedicated transmission from the NWTP to Hess Reservoir system.  The trigger for this 

improvement is redundancy and is recommended for completion by 2035. 

 Opinion of probable cost is $231.2 million. 

 If RO is not required, then $17.3 million can be deducted from the cost above. 

 If Option 1 is selected, it is in addition to the recommended capital improvements 

in the Base Option. 

 Option No. 2: 

o Northwest WTP (NWTP); includes the same items listed for Option No. 1, except the 

dedicated transmission is replaced with additional transmission in the distribution system.  

The trigger for this improvement is redundancy and is recommended for completion by 

2035. 

 Opinion of probable cost is $186.4 million. 

 If RO is not required, then $17.3 million can be deducted from the cost above. 

 If Option 2 is selected, it is in addition to the recommended capital improvements 

in the Base Option. 

 

Recommendations for additional studies include the following: 

 Sludge thickener capacity; 

 Sludge lagoon capacity and long term planning recommendations; and 

 NWTP alternative treatment options and evaluation of processes to remove chlorides. 
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 EXISTING CIPs 

As part of this master plan, the City requested projects in their existing CIP be evaluated to determine if 

they are still needed. The current water treatment facility CIPs are listed below in Table 8.6 and a 

discussion of the improvements, if they are still needed, and the basis for their need follows. 

Table 8.6 – Existing City CIP Listing 

CIP  Need Status  Trigger 

Chemical Feed Improvement  Yes  Age 

Treatment Plant Roof Replacement  Yes  Age 

WTP 100% Groundwater  Yes  Redundancy 

WRP Cen Bas & Aeration Rack 
Repair  Yes  Age 

WTP CL2 Scrubber  Yes  Age 

WTP Control Room  Yes  Age 

WTP Filter Rehabilitation  Yes  Age/Capacity 

WTP Filter Valve Repair  Yes  Capacity 

WTP HVAC Safety System  Yes  Age 

WTP Replace East Clarifiers  To be determined by City 

WTP Risk Reduction  To be determined by City 

WTP Roof/Structure Repair  Yes  Age 

WTP Update SCADA to Cur Version  Yes  Age 

 

Many of these CIPs are age-based and are not directly tied to plant capacity; however, if they were to fail 

due to age, they will cause capacity problems; therefore, CIPs with triggers for age should take priority 

over others.  Based on discussions with City staff, recommendations for two existing capital 

improvements related to the filters match those recommended in this master plan.  The City should 

compare these with the information provided in this report to determine the path forward; these 

improvements are listed below: 

 Water Master Plan CIP: Filter Improvements: 

o Comparable City CIP: WTP Filter Rehabilitation 

 Water Master Plan reference: filter valve leaks: 

o Comparable City CIP: WTP Filter Valve Repair, a design-build project was awarded in 

September 2016 and is included in this report. 

 Water Distribution 

The hydraulic model is used to determine the need for changes in the pressure zone delineation, size and 

location of additional pipe and transmission lines, pump stations, and storage for each planning period.  

Storage is adequate for each planning period based on the maximum day demand projections and 
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improvements.  While the water service area does expand beyond the existing limits in year 2045, there is 

only marginal increase in the water demand projections compared to the year 2035 of about 1 MGD for 

maximum day. 

 

Water main projects totaling 12 miles to support future growth in Andover is included in the model, but 

are not represented as capital improvements in the CIP.  These projects are anticipated to be initiated by 

the developer and funded by Special Assessments or Private Projects improvements as indicated by City 

staff. 

11.3.1 Pumping and Pressure 

West Maple pressure zone expands north into future development areas between North 167th Street West 

and North 151st Street West, and south of West 13th Street North.  West Maple pressure zone also extends 

south between South 151st Street West and South 135th Street West to West 23rd Street South.  Flow and 

pressure contributions from each pump station and pressure control points in the distribution system are 

summarized in Tables 11.9 and 11.10.  The model results for pressure under maximum day and peak hour 

demand conditions are near acceptable levels to current desired range; note, operational changes 

associated with the Northeast pressure zone and Northeast Tower are in effect and usage of the Southeast 

BPS for the East Pressure zone is included in these future system model scenarios, therefore, the existing 

operating pressure ranges may not apply for comparison purposes under these conditions.   

11.3.2 Storage 

The storage analysis methodology discussed in Section 6.0 is applied for the 2045 planning period and is 

based on the maximum day demand and minimum storage requirement for fire and equalization.  Results 

of the storage analysis are listed in Tables 11.11 and 11.12 and indicates a storage surplus of 8.8 MG for 

the Hess, East, and West Maple pressure zones and a storage surplus of 5.5 MG for the Northeast pressure 

zone; no additional storage is required in the distribution system. 

 

Under minimum hour demand conditions and/or low flow periods at night, lasting 4 to 5 hours, the 

distribution system and Hess HSPS is capable of filling Webb Road reservoir, Woodlawn Tower, and 

Roosevelt Tower.  Additionally, the distribution system and new pumps at Webb Road PS serving the 

Northeast pressure zone have adequate capacity to fill the Northeast Tower during low demand periods. 

 NWTP Option 2 Distribution System Improvements 

All improvements discussed previously in this Section represent the Base Option for the distribution 

system.  Option No. 1 includes the new NWTP in the year 2035 planning period, but has dedicated treated 
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water transmission to Hess reservoir system where it is pumped to the distribution system via Hess HSPS; 

therefore, there are no capital improvements in the distribution system required to support Option No. 1.   

Option No. 2 is similar to Option No. 1 with respect to the new NWTP located at 21st and Zoo Boulevard 

except that treated water is delivered directly to the distribution system.  Option No. 2 requires 

approximately 3.1 miles of 66-inch transmission in the distribution system to deliver 80 MGD from the 

new NWTP.  This transmission main (CIP designation 2035-Hess-Option 2-H-1) parallels the existing 

36-inch water main from 21st and Zoo Boulevard southwest and ties into the existing 48-inch transmission 

main near the intersection of North McLean Boulevard and Central Avenue. 

Assuming a grade elevation of approximately 1,323 ft at the NWTP, the hydraulic gradient needed to 

deliver 80 MGD is approximately 1,528 ft under the maximum day demand.  This matches the hydraulic 

gradient of the 2035 and 2045 planning period results for the Base Option (without the NWTP).  The 

parallel 66-inch transmission main improvement discussed in the previous paragraph is required to 

maintain this hydraulic gradient. 

 Northeast Pressure Zone Operation with Northeast Tower 

When the Northeast Tower is placed in service, the Northeast pressure zone will transition from a closed 

system to an open system and require changes to the operational controls at Webb Road PS.  The current 

mode of operation at Webb Road PS utilizes the VFDs to maintain a constant discharge pressure and/or 

pressure range at 34th Street and Webb Road under varying rates of flow and utilizes 37th Street BPS in a 

supplementary role for flow support.  When the Northeast Tower is placed in service, the Webb Rd PS 

pumps should be run at constant speed or constant reduced speed and cycle on and off based on operator 

pre-set levels in the Northeast Tower. 

 

In open distribution systems, pump stations are commonly sized to deliver maximum day demands and 

rely on elevated storage to provide peaking demands, or equalization demands, and storage for fire.  

Equalization storage is typically considered the upper portion of elevated tanks and fire protection is the 

bottom portion.  However, equalization storage for the Northeast pressure zone will be provided by a 

combination of Webb reservoir and the Northeast Tower and is discussed in further detail at the end of 

this section.   

 

Model results during peak hour demands of approximately 10.8 MGD indicate a drafting rate of 

approximately 1,400 gpm from Northeast Tower and is equivalent to a volume 84,000 gallons.  The 

storage volume for equalization also represents approximately 3.5 ft within the 40 ft head range of the 
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14.0 CAPITAL IMPROVEMENTS PLAN 

Opinions of probable cost for capital improvements previously discussed are provided in this section of 

the report.  Costs opinions are organized by planning period, classification, size, and pressure zone where 

applicable.  Capital improvement classifications, or triggers, for linear projects include hydraulic, growth 

(development driven), fire, and redundancy; linear projects are recommended for the raw water and water 

distribution systems.  Hydraulic improvements have a higher priority because they are required to support 

the demand projections and associated distribution system hydraulics; there is no prioritization for future 

growth improvements which should be implemented when and where development is occurring.  Fire 

flow improvements can be implemented as funding is available and prior to the planning period it is 

recommended in.  Raw water linear improvements are redundancy driven to improve the reliability of the 

system and should ultimately be scheduled based on recommended condition assessments of the four 

major raw water transmission mains. 

Capital improvement classifications, or triggers, for vertical projects include capacity, replacement, 

redundancy, and regulatory.  Capacity and regulatory based improvements have the highest priority as 

they are required for compliance and to support the demand projections; replacement driven 

improvements have a lower priority because the City has continued to successfully manage the system 

despite their limitations (i.e. functionality, partial use, regulatory, etc.), but are still required to improve 

operations.  Redundancy driven improvements can be implemented at the City’s discretion.  

 Cost Estimating Procedures 

These order-of-magnitude cost opinions prepared by Burns & McDonnell relating to costs, quantities, 

demand or pricing (including, but not limited to, property costs, construction, operations or maintenance 

costs, and/or energy or commodity demand and pricing), are opinions based on Burns & McDonnell's 

experience, qualifications,  judgment, and information from vendors and published sources such as 

Means.  Burns & McDonnell has no control over weather, cost and availability of labor, material and 

equipment, labor productivity, construction contractor’s means and methods, unavoidable delays, 

construction contractor’s method of pricing, demand or usage, population demographics, market 

conditions, changes in technology, government regulations and laws, and other economic or political 

factors affecting such opinions.  The City of Wichita acknowledges that actual results may vary 

significantly from the representations and opinions herein, and nothing herein shall be construed as a 

guarantee or warranty of conclusions, results, or cost opinions.  Burns & McDonnell makes no guarantee 

or warranty (actual or implied) that actual rates, demand, pricing, costs, performance, schedules, 

quantities, technology, and related items will not vary from the opinions contained in the estimates, 
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projections, results, or other statements or opinions prepared by Burns & McDonnell.  The construction 

cost index for Kansas City, August 2016, is 11371.00. 

 Unit Cost Development for Linear Distribution System Improvements 

Unit cost information for linear capital improvements in the water distribution system are based on a 

collection of over 50 recent water main projects since 2014 for the City of Wichita.  The unit cost per 

diameter (inch)*linear feet for pipe improvements within City limits are estimated at $9.35/diameter*inch 

and includes pavement removal and replacement.  A unit cost of $4.50 per diameter (inch)*linear feet is 

applied to improvements beyond existing City limits and assumes no pavement removal or replacement; 

these are primarily classified as growth related improvements.  Typical water main construction items 

used in the unit cost development are detailed in Table 14.1 below: 

Table 14.1 Water Main Construction Items 

Basic Water Main 
Components 

Pavement 
Replacement 

Miscellaneous  Other Potential Items 

Pipe  Pavement Repair  Service Connects  Vaults 

Valves  Curb and Gutter  Service Lines  Boring 
Fittings  Driveway Pressure Testing Casing Pipe 

Fire Hydrants  Traffic Control  Disinfection  Directional Drilling 

Excavation   Demolition  Seeding  Tree Removal 

     Blow Off Assemblies  Haul Off  Erosion Control  Rock Excavation 

     
Site Restoration

   

 

 Opinions of Probable Cost 

Cost opinions are provided for capital improvements in today’s dollars for the raw water, water treatment, 

and distribution systems.  There are three capital improvement plan options and include the Base Option, 

Option No. 1, and Option No. 2; the cost opinions for Option Nos. 1 and 2 are additive to the Base 

Option.  The Base Option does not include a new WTP and Option Nos. 1 and 2 include the new NWTP, 

but with different treated water delivery mechanisms. The opinions of probable cost for each option is 

grouped as follows and summarized in Tables 14.2, 14.3, and 14.4: 

 Base Option (stand-alone) = $387 million 

 Base Option plus Option No. 1 = $618 million 

o Option No. 1 has dedicated treated water transmission from the NWTP to Hess 

Reservoir system for distribution. 

 Base Option plus Option No. 2 = $599 million 



Table 14.2
Cost Opinion Summary: Base Option

System 2017 2018 2020 2025 2030 2035 2045 System Subtotal
Distribution $123,000 ‐‐ $8,610,000 ‐‐ ‐‐ $1,560,000 $30,040,000 $40,300,000
Treatment ‐‐ $12,150,000 $15,810,000 ‐‐ ‐‐ ‐‐ ‐‐ $28,000,000

Raw Water1 ‐‐ $3,200,000 ‐‐ $163,290,000 $151,790,000 ‐‐ ‐‐ $318,300,000
Planning Period Subtotal $123,000 $15,350,000 $24,420,000 $163,290,000 $151,790,000 $1,560,000 $30,040,000 ‐‐

Total (all systems & all planning periods) $386,600,000
Notes:
1.  Trigger year for raw linear improvements portion of the capital cost summary is contingent upon a condition assessment; years 2025 and 2030 are placeholders.

Table 14.3
Cost Opinion Summary: Base Option with Option No. 1

System 2017 2018 2020 2025 2030 2035 2045 System Subtotal
Distribution $123,000 ‐‐ $8,610,000 ‐‐ ‐‐ $1,560,000 $30,040,000 $40,300,000
Treatment ‐‐ $12,150,000 $15,810,000 ‐‐ ‐‐ $231,200,000 ‐‐ $259,200,000

Raw Water1 ‐‐ $3,200,000 ‐‐ $163,290,000 $151,790,000 ‐‐ ‐‐ $318,300,000
Planning Period Subtotal $123,000 $15,350,000 $24,420,000 $163,290,000 $151,790,000 $232,760,000 $30,040,000 ‐‐

Total (all systems & all planning periods) $617,800,000
Notes:
1.  Trigger year for raw linear improvements portion of the capital cost summary is contingent upon a condition assessment; years 2025 and 2030 are placeholders.

Table 14.4
Cost Opinion Summary: Base Option with Option No. 2

System 2017 2018 2020 2025 2030 2035 2045 System Subtotal
Distribution $123,000 ‐‐ $8,610,000 ‐‐ ‐‐ $27,230,000 $30,040,000 $66,000,000
Treatment ‐‐ $12,150,000 $15,810,000 ‐‐ ‐‐ $186,370,000 ‐‐ $214,300,000

Raw Water1 ‐‐ $3,200,000 ‐‐ $163,290,000 $151,790,000 ‐‐ ‐‐ $318,300,000
Planning Period Subtotal $123,000 $15,350,000 $24,420,000 $163,290,000 $151,790,000 $213,600,000 $30,040,000 ‐‐

Total (all systems & all planning periods) $598,600,000
Notes:
1.  Trigger year for raw linear improvements portion of the capital cost summary is contingent upon a condition assessment; years 2025 and 2030 are placeholders.

City of Wichita, Kansas Burns and McDonnell
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o Option No. 2 has direct service to Hess pressure zone from the NWTP and associated 

transmission improvements to support this in the distribution system. 

14.3.1 Base Option 

The Base Option includes capital improvements for raw water, treatment, and distribution system 

improvements.  A comprehensive listing for each improvement is listed in Table 14.5 and 14.6 for raw 

water, Table 14.7 for water treatment, and Tables 14.8 and 14.9 for distribution system improvements.  

Capital cost summaries for each system are listed below by classification/trigger: 

 Raw Water System Improvements:  

o 2018/2019 Vertical 

 Hydraulic = $3.2 million 

o 2022 Vertical 

 Redundancy/Capacity = $72.2 million 

o Linear – trigger year to be determined based on condition assessment; placeholder years 

of 2025 and 2030 are used for EBWF and Cheney transmission respectively. 

 Redundancy = $242.9 million  

 Water Treatment Improvements: 

o 2018 Vertical 

 Capacity = $11.4 million 

 Replacement = $0.3 million 

 Water Quality = $0.4 million 

o 2020 Vertical 

 On-site Sodium Hypochlorite Generation = $15.8 million (the existing system 

has always been KDHE approved, but if constructed today the existing system 

would be out of compliance with current codes.  Therefore, the trigger for this 

improvement could be future regulatory and/or safety if the grandfathered-

compliance status changes in the future. 

 Distribution System Improvements: 

o 2017 Linear 

 Hydraulic = $123,000 

o 2020 Linear  

 Hydraulic = $6.8 million 

 Future = $400,000 



Table 14.5

Raw Water Vertical Improvements ‐ Opinions of Probable Construction Cost: Base Option

Capital Cost Components

2018 Capital Improvements

2018‐Pressure Control Building‐H‐1 Hydraulic 2017 LS $2,000,000  $800,000  $400,000  $3,200,000 

2025 Capital Improvements

2020‐Bank Storage Wells‐RC‐1 Redundancy/Capacity 2017 LS $7,720,000  $3,090,000  $1,550,000  $12,400,000 

2022‐Recharge Recovery Wells‐RC‐2 Redundancy/Capacity 2019 LS $35,260,000 $14,110,000 $7,060,000 $56,430,000

2022‐Recharge Basins‐RC‐3 Redundancy/Capacity 2019 LS $2,090,000 $840,000 $420,000 $3,350,000

Subtotal 2025 Capital Cost Opinion $75,380,000

Notes:

1.  CIP Designation definition = CIP Year‐Name‐Trigger‐Sequential Numbering

      Trigger: C = Capacity; R = Redundancy; or RC for both.

2.  Contingency at 40 percent of the construction cost.

3.  Design at 20 percent of the construction cost. 

4.  Capital cost opinion includes construction, contingency, and design components.

Table 14.6

Raw Water Linear Improvements ‐ Opinions of Probable Construction Cost: Base Option

Year (TBD) Capital Improvements

Capital Cost Components

TBD‐EBWF 66" Transmission‐R‐1 Redundancy TBD LS $56,940,000  $22,780,000  $11,390,000  $91,110,000 

Subtotal Capital Cost Opinion $91,110,000

Year (TBD) Capital Improvements

TBD‐60" & 66"Cheney Transmission‐R‐2 Redundancy TBD LS $94,860,000 $37,950,000 $18,980,000 $151,790,000

Subtotal Capital Cost Opinion $151,790,000

Notes:

1.  CIP Designation definition = CIP Year‐Name‐Trigger‐Sequential Numbering

      Trigger: C = Capacity; R = Redundancy; or RC for both.

2.  Contingency at 40 percent of the construction cost.

3.  Design at 20 percent of the construction cost. 

4.  Capital cost opinion includes construction, contingency, and design components.

5.  Planning start year and completion year to be determined based on condtion assessment and remaining useful life; placeholder in 2025 for EBWF transmission and

in 2030 for Cheney transmission.

Contingency
2

Design
3 Capital Cost 

Opinion4
CIP Designation1 Planning Start 

Year
Unit

Construction
Trigger

Contingency
2

Design
3 Capital Cost 

Opinion4
CIP Designation

1 Trigger
Planning Start 

Year
5 Unit

Construction

City of Wichita, Kansas Burns and McDonnell



Table 14.7
Water Treament Vertical Improvements ‐ Opinions of Probable Construction Cost: Base Option

2018 Capital Improvements
Capital Cost Components

2018‐Washwater Process Improvements‐C‐2 Capacity 2017 LS $2,250,000 $680,000 $340,000 $3,270,000
2018‐Filter Improvements‐C‐4 Capacity 2017 LS $5,630,000 $1,690,000 $850,000 $8,170,000
2018‐VPS Hess HSPS‐RR‐1 Replacement 2017 LS $220,000 $70,000 $30,000 $320,000

2018‐Hess Reservoir Recirculation‐WQ‐1 Water Qaulity 2017 LS $239,000 $100,000 $50,000 $389,000
Subtotal 2018 Capital Cost Opinion $12,150,000

2020 Capital Improvements
2020‐On‐Site Sodium Hypochlorite Generation‐RG‐1 2019 LS $10,900,000 $70,000 $1,640,000 $15,810,000

Subtotal 2020 Capital Cost Opinion $15,810,000
Notes:
1.  CIP Designation definition = CIP Year‐Name‐Trigger‐Sequential Numbering
      Trigger: C = Capacity; R = Redundancy; RR = Replacement; WQ = water quality.
2.  Contingency at 30 percent of the construction cost.
3.  Design at 15 percent of the construction cost.
4.  Capital cost opinion includes construction, contingency, and design components.
5.  Base option does not include a new WTP.

Contingency2 Design3 Capital Cost 
Opinion4

CIP Designation1 Planning Start 
Year

Unit
Construction

Trigger

City of Wichita, Kansas Burns and McDonnell



Table 14.8

Distribution System Linear Improvements ‐ Opinions of Probable Construction Cost: Base Option

2017 Capital Improvements

Water Main Detail

Diameter Unit Cost4

(in) ($/dia‐inch*LF)

2017‐Hess‐H‐1 Hydraulic PIPE739 LF 24 344 $9.35 2017 $77,100 $30,800 $15,400 $123,000

Subtotal 2017 Capital Cost Opinion $123,000

2020 Capital Improvements

2020‐Hess‐H‐1 Hydraulic PIPE677 LF 8 70 $9.35 2019 $5,200 $2,100 $1,000 $8,300

2020‐Hess‐H‐2 Hydraulic PIPE705 LF 8 64 $9.35 2019 $4,800 $1,900 $1,000 $7,700

2020‐Hess‐H‐3 Hydraulic PIPE719 LF 8 165 $9.35 2019 $12,300 $4,900 $2,500 $19,700

2020‐Hess‐H‐4 Hydraulic PIPE667 LF 12 58 $9.35 2019 $6,500 $2,600 $1,300 $10,400

2020‐Hess‐H‐5 Hydraulic PIPE713 LF 12 149 $9.35 2019 $16,700 $6,700 $3,300 $26,700

2020‐Hess‐H‐6 Hydraulic PIPE715 LF 12 80 $9.35 2019 $9,000 $3,600 $1,800 $14,400

2020‐Hess‐H‐7 Hydraulic PIPE671 LF 16 100 $9.35 2019 $14,900 $6,000 $3,000 $23,900

2020‐Hess‐H‐8 Hydraulic PIPE717 LF 16 174 $9.35 2019 $26,100 $10,400 $5,200 $41,700

2020‐Hess‐H‐9 Hydraulic PIPE679 LF 24 19 $9.35 2019 $4,200 $1,700 $1,000 $6,900

2020‐Hess‐H‐10 Hydraulic PIPE683 LF 24 97 $9.35 2019 $21,700 $8,700 $4,300 $34,700

2020‐Hess‐H‐12 Hydraulic PIPE691 LF 30 2,883 $9.35 2017 $808,700 $323,500 $161,700 $1,293,900

2020‐Hess‐H‐13 Hydraulic PIPE669 LF 36 53 $9.35 2019 $17,700 $7,100 $3,500 $28,300

2020‐Hess‐H‐14 Hydraulic PIPE787 LF 8 115 $9.35 2019 $8,600 $3,400 $1,700 $13,700

2020‐Hess‐H‐15 Hydraulic PIPE663 LF 30 5,173 $9.35 2017 $1,451,000 $580,400 $290,200 $2,321,600

2020‐Hess‐H‐16 Hydraulic PIPE851 LF 48 996 $9.35 2017 $447,000 $178,800 $89,400 $715,200

2020‐Hess‐H‐18 Hydraulic PIPE637 LF 12 4,456 $4.50 2017 $240,600 $96,200 $48,100 $384,900

2020‐Hess‐H‐19 Hydraulic PIPE641 LF 12 2,848 $4.50 2017 $153,800 $61,500 $30,800 $246,100

2020‐Hess‐G‐20 Growth PIPE591 LF 24 2,307 $4.50 2020 $249,200 $99,700 $49,800 $398,700

2020‐East‐H‐1 Hydraulic PIPE681 LF 16 25 $9.35 2019 $3,800 $1,500 $1,000 $6,300

2020‐East‐H‐2 Hydraulic PIPE659 LF 30 3,460 $9.35 2017 $970,600 $388,200 $194,100 $1,552,900

2020‐Hess‐F‐1 Fire PIPE755 LF 8 731 $9.35 2019 $54,600 $21,800 $10,900 $87,300

2020‐Hess‐F‐5 Fire PIPE765 LF 8 1,026 $9.35 2017 $76,800 $30,700 $15,400 $122,900

2020‐Hess‐F‐8 Fire PIPE771 LF 8 592 $9.35 2019 $44,300 $17,700 $8,900 $70,900

2020‐Hess‐F‐11 Fire PIPE577 LF 12 5,241 $4.50 2017 $283,000 $113,200 $56,600 $452,800

2020‐Hess‐F‐12 Fire PIPE579 LF 12 1,613 $4.50 2017 $87,100 $34,800 $17,400 $139,300

2020‐Hess‐F‐13 Fire PIPE581 LF 12 1,661 $4.50 2017 $89,700 $35,900 $17,900 $143,500

2020‐Hess‐F‐14 Fire PIPE583 LF 12 3,612 $4.50 2017 $195,000 $78,000 $39,000 $312,000

2020‐Hess‐F‐15 Fire PIPE775 LF 12 536 $9.35 2019 $60,200 $24,100 $12,000 $96,300

2020‐Hess‐F‐18 Fire PIPE857 LF 8 186 $9.35 2019 $13,900 $5,600 $2,800 $22,300

Subtotal 2020 Capital Cost Opinion $8,600,000

2035 Capital Improvements

2035‐Hess‐H‐1 Hydraulic PIPE701 LF 8 15 $9.35 2034 $1,100 $500 $1,000 $2,600

2035‐Hess‐H‐2 Hydraulic PIPE703 LF 8 82 $9.35 2034 $6,100 $2,400 $1,200 $9,700

2035‐Hess‐H‐3 Hydraulic PIPE721 LF 8 163 $9.35 2034 $12,200 $4,900 $2,400 $19,500

2035‐Hess‐H‐4 Hydraulic PIPE665 LF 12 217 $9.35 2034 $24,300 $9,700 $4,900 $38,900

2035‐Hess‐H‐6 Hydraulic PIPE711 LF 12 62 $9.35 2034 $7,000 $2,800 $1,400 $11,200

2035‐Hess‐H‐7 Hydraulic PIPE673 LF 16 48 $9.35 2034 $7,100 $2,800 $1,400 $11,300

2035‐Hess‐H‐8 Hydraulic PIPE697 LF 16 3,781 $9.35 2032 $565,600 $226,200 $113,100 $904,900

2035‐Hess‐H‐9 Hydraulic PIPE725 LF 16 14 $9.35 2034 $2,100 $800 $1,000 $3,900

2035‐Hess‐H‐11 Hydraulic PIPE699 LF 20 163 $9.35 2034 $30,400 $12,200 $6,100 $48,700

2035‐East‐H‐1 Hydraulic PIPE709 LF 12 18 $9.35 2034 $2,000 $800 $1,000 $3,800

Subtotal 2035 Capital Cost Opinion $1,050,000

2045 Capital Improvements

2045‐Hess‐G‐1 Growth PIPE495 LF 12 5,436 $4.50 2042 $293,500 $117,400 $58,700 $469,600

2045‐Hess‐G‐2 Growth PIPE497 LF 12 5,229 $4.50 2042 $282,400 $113,000 $56,500 $451,900

2045‐Hess‐G‐3 Growth PIPE499 LF 12 333 $4.50 2044 $18,000 $7,200 $3,600 $28,800

2045‐Hess‐G‐5 Growth PIPE503 LF 12 4,444 $4.50 2042 $240,000 $96,000 $48,000 $384,000

2045‐Hess‐G‐6 Growth PIPE505 LF 12 5,375 $4.50 2042 $290,300 $116,100 $58,100 $464,500

2045‐Hess‐G‐7 Growth PIPE507 LF 12 4,100 $4.50 2042 $221,400 $88,600 $44,300 $354,300

2045‐Hess‐G‐8 Growth PIPE509 LF 12 2,853 $4.50 2042 $154,100 $61,600 $30,800 $246,500

2045‐Hess‐G‐9 Growth PIPE511 LF 12 5,334 $4.50 2042 $288,000 $115,200 $57,600 $460,800

2045‐Hess‐G‐10 Growth PIPE513 LF 12 2,653 $4.50 2042 $143,300 $57,300 $28,700 $229,300

2045‐Hess‐G‐11 Growth PIPE515 LF 12 5,205 $4.50 2042 $281,000 $112,400 $56,200 $449,600

2045‐Hess‐G‐12 Growth PIPE517 LF 12 5,577 $4.50 2042 $301,200 $120,500 $60,200 $481,900

2045‐Hess‐G‐13 Growth PIPE519 LF 8 4,690 $4.50 2042 $168,800 $67,500 $33,800 $270,100

2045‐Hess‐G‐14 Growth PIPE525 LF 12 5,248 $4.50 2042 $283,400 $113,400 $56,700 $453,500

2045‐Hess‐G‐15 Growth PIPE527 LF 12 5,242 $4.50 2042 $283,100 $113,200 $56,600 $452,900

2045‐Hess‐G‐16 Growth PIPE529 LF 12 5,292 $4.50 2042 $285,800 $114,300 $57,200 $457,300

2045‐Hess‐G‐17 Growth PIPE531 LF 12 5,187 $4.50 2042 $280,100 $112,000 $56,000 $448,100

2045‐Hess‐G‐18 Growth PIPE533 LF 12 1,359 $4.50 2042 $73,400 $29,400 $14,700 $117,500

2045‐Hess‐G‐19 Growth PIPE537 LF 12 1,594 $4.50 2042 $86,100 $34,400 $17,200 $137,700

2045‐Hess‐G‐21 Growth PIPE541 LF 16 1,437 $4.50 2042 $103,400 $41,400 $20,700 $165,500

2045‐Hess‐G‐22 Growth PIPE547 LF 12 2,008 $4.50 2042 $108,400 $43,400 $21,700 $173,500

2045‐Hess‐G‐23 Growth PIPE549 LF 12 5,597 $4.50 2042 $302,200 $120,900 $60,400 $483,500

2045‐Hess‐G‐24 Growth PIPE551 LF 12 5,305 $4.50 2042 $286,500 $114,600 $57,300 $458,400

2045‐Hess‐G‐25 Growth PIPE553 LF 12 5,535 $4.50 2042 $298,900 $119,600 $59,800 $478,300

2045‐Hess‐G‐26 Growth PIPE555* LF 12 5,261 $4.50 2042 $284,100 $113,600 $56,800 $454,500

2045‐Hess‐G‐27 Growth PIPE557 LF 12 5,205 $4.50 2042 $281,100 $112,400 $56,200 $449,700

2045‐Hess‐G‐28 Growth PIPE559* LF 12 5,035 $4.50 2042 $271,900 $108,800 $54,400 $435,100

2045‐Hess‐G‐29 Growth PIPE561 LF 12 5,296 $4.50 2042 $286,000 $114,400 $57,200 $457,600

2045‐Hess‐G‐30 Growth PIPE563 LF 12 1,690 $4.50 2042 $91,300 $36,500 $18,300 $146,100

2045‐Hess‐G‐31 Growth PIPE565 LF 12 5,259 $4.50 2042 $284,000 $113,600 $56,800 $454,400

2045‐Hess‐G‐34 Growth PIPE571 LF 16 3,572 $4.50 2042 $257,200 $102,900 $51,400 $411,500

2045‐Hess‐G‐37 Growth PIPE585* LF 12 5,292 $4.50 2042 $285,800 $114,300 $57,200 $457,300

2045‐Hess‐G‐38 Growth PIPE587* LF 12 5,237 $4.50 2042 $282,800 $113,100 $56,600 $452,500

2045‐Hess‐G‐39 Growth PIPE589 LF 12 3,469 $4.50 2042 $187,300 $74,900 $37,500 $299,700

2045‐Hess‐G‐41 Growth PIPE593 LF 12 1,489 $4.50 2042 $80,400 $32,200 $16,100 $128,700

2045‐Hess‐G‐42 Growth PIPE595* LF 12 5,118 $4.50 2042 $276,400 $110,600 $55,300 $442,300

2045‐Hess‐G‐43 Growth PIPE597 LF 12 5,251 $4.50 2042 $283,600 $113,400 $56,700 $453,700

2045‐Hess‐G‐44 Growth PIPE599 LF 12 5,209 $4.50 2042 $281,300 $112,500 $56,300 $450,100

2045‐Hess‐G‐45 Growth PIPE601 LF 12 5,065 $4.50 2042 $273,500 $109,400 $54,700 $437,600

2045‐Hess‐G‐46 Growth PIPE605 LF 12 1,231 $4.50 2042 $66,500 $26,600 $13,300 $106,400

2045‐Hess‐G‐4711 Growth PIPE607 LF 12 481 $71.16 2042 $410,700 $164,300 $82,100 $657,100

2045‐Hess‐G‐48 Growth PIPE609 LF 12 5,177 $4.50 2042 $279,600 $111,800 $55,900 $447,300

2045‐Hess‐G‐49 Growth PIPE611* LF 12 5,363 $4.50 2042 $289,600 $115,800 $57,900 $463,300

2045‐Hess‐G‐50 Growth PIPE613 LF 12 5,223 $4.50 2042 $282,000 $112,800 $56,400 $451,200

2045‐Hess‐G‐51 Growth PIPE615 LF 12 5,250 $4.50 2042 $283,500 $113,400 $56,700 $453,600

2045‐Hess‐G‐52 Growth PIPE617 LF 12 5,273 $4.50 2042 $284,700 $113,900 $56,900 $455,500

2045‐Hess‐G‐53 Growth PIPE619 LF 12 5,231 $4.50 2042 $282,500 $113,000 $56,500 $452,000

2045‐Hess‐G‐54 Growth PIPE621 LF 12 5,419 $4.50 2042 $292,600 $117,000 $58,500 $468,100

2045‐Hess‐G‐55 Growth PIPE623* LF 12 5,323 $4.50 2042 $287,400 $115,000 $57,500 $459,900

2045‐Hess‐G‐56 Growth PIPE625* LF 12 5,272 $4.50 2042 $284,700 $113,900 $56,900 $455,500

2045‐Hess‐G‐57 Growth PIPE627 LF 12 2,537 $4.50 2042 $137,000 $54,800 $27,400 $219,200

2045‐Hess‐G‐58 Growth PIPE629 LF 12 5,281 $4.50 2042 $285,200 $114,100 $57,000 $456,300

2045‐Hess‐G‐59 Growth PIPE631 LF 12 4,047 $4.50 2042 $218,600 $87,400 $43,700 $349,700

2045‐Hess‐G‐60 Growth PIPE633 LF 12 2,631 $4.50 2042 $142,100 $56,800 $28,400 $227,300

2045‐Hess‐G‐61 Growth PIPE799 LF 12 2,720 $4.50 2042 $146,900 $58,800 $29,400 $235,100

2045‐Hess‐G‐63 Growth PIPE639 LF 12 3,181 $4.50 2042 $171,800 $68,700 $34,400 $274,900

2045‐Hess‐G‐65 Growth PIPE777 LF 12 2,619 $9.35 2017 $293,800 $117,500 $58,800 $470,100

2045‐Hess‐G‐66 Growth PIPE469 LF 12 3,498 $4.50 2042 $188,900 $75,600 $37,800 $302,300

2045‐East‐G‐1 Growth PIPE443 LF 12 2,196 $4.50 2042 $118,600 $47,400 $23,700 $189,700

2045‐East‐G‐2 Growth PIPE445 LF 12 5,290 $4.50 2042 $285,700 $114,300 $57,100 $457,100

CIP Designation1 Model ID Unit
Quantity Contingency6

Capital Cost Components

Planning Start 

Year
Design7

Capital Cost 

Opinion8
Trigger

Construction5
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Table 14.8

Distribution System Linear Improvements ‐ Opinions of Probable Construction Cost: Base Option

2017 Capital Improvements

Water Main Detail

Diameter Unit Cost4

(in) ($/dia‐inch*LF)

CIP Designation1 Model ID Unit
Quantity Contingency6

Capital Cost Components

Planning Start 

Year
Design7

Capital Cost 

Opinion8
Trigger

Construction5

2045‐East‐G‐3 Growth PIPE447 LF 12 4,715 $4.50 2042 $254,600 $101,800 $50,900 $407,300

2045‐East‐G‐4 Growth PIPE449* LF 12 5,148 $4.50 2042 $278,000 $111,200 $55,600 $444,800

2045‐East‐G‐5 Growth PIPE451* LF 12 5,289 $4.50 2042 $285,600 $114,200 $57,100 $456,900

2045‐East‐G‐6 Growth PIPE453 LF 12 5,178 $4.50 2042 $279,600 $111,800 $55,900 $447,300

2045‐East‐G‐7 Growth PIPE455* LF 12 5,241 $4.50 2042 $283,000 $113,200 $56,600 $452,800

2045‐East‐G‐8 Growth PIPE457* LF 12 5,333 $4.50 2042 $288,000 $115,200 $57,600 $460,800

2045‐East‐G‐9 Growth PIPE459* LF 12 5,270 $4.50 2042 $284,600 $113,800 $56,900 $455,300

2045‐East‐G‐10 Growth PIPE461* LF 12 5,309 $4.50 2042 $286,700 $114,700 $57,300 $458,700

2045‐East‐G‐13 Growth PIPE467* LF 12 5,218 $4.50 2042 $281,700 $112,700 $56,300 $450,700

2045‐East‐G‐14 Growth PIPE473 LF 12 1,045 $4.50 2044 $56,400 $22,600 $11,300 $90,300

2045‐East‐G‐15 Growth PIPE475* LF 12 5,278 $4.50 2042 $285,000 $114,000 $57,000 $456,000

2045‐East‐G‐16 Growth PIPE477* LF 12 5,476 $4.50 2042 $295,700 $118,300 $59,100 $473,100

2045‐East‐G‐17 Growth PIPE479 LF 12 2,847 $4.50 2042 $153,700 $61,500 $30,700 $245,900

2045‐East‐G‐18 Growth PIPE481* LF 12 5,279 $4.50 2042 $285,100 $114,000 $57,000 $456,100

2045‐East‐G‐19 Growth PIPE483 LF 12 2,648 $4.50 2042 $143,000 $57,200 $28,600 $228,800

2045‐East‐G‐20 Growth PIPE485 LF 12 5,373 $4.50 2042 $290,200 $116,100 $58,000 $464,300

2045‐East‐G‐21 Growth PIPE487 LF 12 5,411 $4.50 2042 $292,200 $116,900 $58,400 $467,500

2045‐East‐G‐22 Growth PIPE489 LF 12 2,855 $4.50 2042 $154,200 $61,700 $30,800 $246,700

2045‐Northeast‐G‐1 Growth PIPE493 LF 12 8,997 $4.50 2042 $485,900 $194,400 $97,200 $777,500

Subtotal 2045 Growth Capital Cost Opinion $30,040,000

Notes:

1.  CIP Designation definition = CIP Year‐Pressure Zone‐Trigger‐Sequential Numbering

      Trigger: H = hydraulic (demand‐driven); F = fire flow; G = growth (future development)

2.  Fire flow improvements prioritized as funding is available

3.  Growth improvements prioritized as future development occurs.

4.  Future growth areas outside City limits (peripheral growth) does not include pavement removal and replacement; future growth areas inside City limits (infill growth) and a

hydraulic and fire flow improvements includes pavement removal and replacement

5.  Construction cost for horizontal improvements (excludes pump improvements) is based on unit cost

6.  Contingency at 40 percent of the construction cost; mininum contingency cost is $500.

7.  Design at 20 percent of the construction cost; minimum design cost is $1,000.

8.  Capital cost opinion includes construction, contingency, and design components.

9.  Base conditions do not include a new WTP.

10. Model IDs with an asterisk (*) represent pipes that extend into neighboring water suppliers or rural water districts where the City has designated some portion therein as a future growth area

11.  Unit cost at $4.50/dia‐inch*LF plus $800/LF for for horizontal boring.

City of Wichita, Kansas Burns and McDonnell 



Table 14.9
Distribution System Vertical Improvements ‐ Opinions of Probable Construction Cost: Base Option

2035 Capital Improvements
Capital Cost Components

2035‐West Maple BPS‐H‐1 Hydraulic Pump LS 2034 $15,000 $6,000 $3,000 $24,000
2035‐SE BPS‐H‐1 Hydraulic Pump LS 2032 $310,000 $120,000 $60,000 $490,000

Subtotal 2035 Capital Cost Opinion $510,000
Notes:
1.  CIP Designation definition = CIP Year‐Pump Station‐Trigger‐Sequential Numbering
      Trigger: H = hydraulic (demand‐driven)
2.  Contingency at 40 percent of the construction cost.
3.  Design at 20 percent of the construction cost.
4.  Capital cost opinion includes construction, contingency, and design components.
5.  Base conditions do not include a new WTP.

Capital Cost 
Opinion4

CIP Designation1 Trigger Type Unit
Construction Contingency2 Design3

Planning Start 
Year
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2016 Water Master Plan  Capital Improvements Plan 

City of Wichita, Kansas 14-4 Burns & McDonnell 

 Note, this represents CIP 2020-Hess-G-20 and was previously planned 

for future growth in 2045 but was accelerated to support road paving 

projects beginning in 2025 as indicated by City staff. 

 Fire = $1.5 million 

o 2035 Linear  

 Hydraulic = $1.1 million 

o 2035 Vertical  

 Hydraulic = $0.5 million 

 Pump additions at West Maple BPS and Southeast BPS 

o 2045 Linear  

 Growth = $30.0 million 

14.3.2 Option No. 1 

Option No. 1 includes the new NWTP and dedicated finished water transmission from the site at 21st and 

Zoo Boulevard to the Hess Reservoir system and is additive to the Base Option improvements.  An 

itemized listing for each improvement is listed in Table 14.10.  The capital cost summary is listed below 

by classification/trigger: 

 Water Treatment Improvements 

o 2035 Vertical 

 Redundancy = $186.4 million (includes 13.3 MGD of RO) 

 If RO is not required, then $17.3 million can be deducted from the cost above. 

o 2035 Linear 

 Redundancy = $44.8 million 

14.3.3 Option No. 2 

Option No. 2 includes the new NWTP with direct service to the distribution system and is additive to the 

Base Option.  An itemized listing for each improvement is listed in Tables14.11 and 14.12.  The capital 

cost summary is listed below by classification/trigger: 

 Water Treatment Improvements: 

o 2035 Vertical 

 Redundancy = $186.4 million (includes 13.3 MGD of RO) 

 If RO is not required, then $17.3 million can be deducted from the cost above. 

 Distribution System Improvements: 

o 2035 Linear 



Table 14.10
Water Treatment Vertical and Linear Improvements ‐ Opinions of Probable Construction Cost: Option 1

2035 Capital Improvements
Capital Cost Components

2035‐Northwest WTP‐R‐1 Redundancy 2032 LS $133,120,000 $39,940,000 $13,310,000 $186,370,000
2035‐Finished Water Transmission‐R‐2 Redundancy 2032 LS $28,020,000 $11,210,000 $5,600,000 $44,830,000

Subtotal 2035 Capital Cost Opinion $231,200,000
Notes:
1.  CIP Designation definition = CIP Year‐Name‐Trigger‐Sequential Numbering
      Trigger: R = Redundancy.
2.  Contingency at 30 percent of the construction cost for 2035‐Northwest WTP‐R‐1; contingency at 40 percent for 2035‐Finished Water Transmission‐R2.
3.  Design at 10 percent of the construction cost for 2035‐Northwest WTP‐R‐1; design at 20 percent for 2035‐Finished Water Transmission‐R2.
4.  Capital cost opinion includes construction, contingency, and design components.

Contingency2 Design3
Capital Cost 
Opinion4

CIP Designation1
Planning Start 

Year
Unit

Construction
Trigger
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Table 14.11
Distribution System Linear Improvements ‐ Opinions of Probable Construction Cost: Option 2

2035 Capital Improvements
Capital Cost Components

2035‐Hess‐Option 2‐H‐1 PIPE795, PIPE797 Hydraulic 2032 LS $16,040,000 $6,420,000 $3,210,000 $25,670,000
Subtotal 2035 Capital Cost Opinion $25,670,000

Notes:
1.  CIP Designation definition = CIP Year‐Pressure Zone‐Option‐Trigger‐Sequential Numbering
      Trigger: H = Hydraulic; Option = Option 2
2.  Contingency at 40 percent of the construction cost.
3.  Design at 20 percent of the construction cost.
4.  Capital cost opinion includes construction, contingency, and design components.
5.  If Option 2 is selected, then this cost opinion is in addition to the Base Option less the following Base Option capital improvement: 2025‐New 80 MGD Filter Gallery‐R‐1.

Table 14.12
Water Treatment Vertical Improvements ‐ Opinions of Probable Construction Cost: Option 2

2035 Capital Improvements
Capital Cost Components

2035‐Northwest WTP‐R‐1 Redundancy 2032 LS $133,120,000 $39,940,000 $13,310,000 $186,370,000
Subtotal 2035 Capital Cost Opinion $186,370,000

Notes:
1.  CIP Designation definition = CIP Year‐Name‐Trigger‐Sequential Numbering
      Trigger: C = Capacity; R = Redundancy.
2.  Contingency at 30 percent of the construction cost.
3.  Design at 10 percent of the construction cost.
4.  Capital cost opinion includes construction, contingency, and design components.

Capital Cost 
Opinion4

Model ID
Construction Design3CIP Designation1 Trigger

Planning Start 
Year

Unit
Contingency2

Contingency2 Design3 Capital Cost 
Opinion4

CIP Designation1 Planning Start 
Year

Unit
Construction

Trigger
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2016 Water Master Plan  Capital Improvements Plan 

City of Wichita, Kansas 14-5 Burns & McDonnell 

 Redundancy = $25.7 million 

 Capital Planning Schedule 

Capital planning schedules for all linear and vertical improvements are included in Appendix X.  Linear 

improvements include a thumbnail picture for locational orientation in the system and facility location for 

vertical improvements is described in the CIP designation/name.  Vertical improvements include a 

general itemized listing of the components included in the cost opinion. 

 Economic Evaluations 

Economic evaluations include a present worth analysis to compare the present value of Option No. 1 and 

Option No. 2 and determining the operation and maintenance (O&M) cost to produce water for each 

option.  These options include a new NWTP with the following variations: 

 Option No. 1 includes dedicated finished water transmission from a new NWTP to the finished 

water reservoir system at the existing WTP for high service pumping to the distribution system. 

 Option No. 2 includes finished water with direct service to the distribution system from a new 

NWTP. 

 

These options represent the lowest common denominators for the capital improvements plan.  The Base 

Option for raw water and water distribution system capital improvements are recommended regardless of 

the capital improvements associated with Option No.’s 1 and 2; therefore, they are not included in the 

economic evaluations.  The present worth analysis for both options includes the following components: 

 Capital Costs:  

o Beginning in year 2035 and inflated to year 2035 dollars. 

o Option No. 1 includes NWTP and transmission (linear). 

o Option No. 2 includes NWTP and distribution system improvements (linear) required to 

support direct service.  

 Operations and maintenance (O&M) Costs: 

o Beginning in year 2035 and inflated to year 2035 dollars. 

o Pumping energy: Option No. 1 based on the horsepower required to deliver 50 percent of 

the average day demand to Hess reservoir system.  Option No. 2 results in an energy 

savings because the horsepower required to deliver the total average day demand from 

two locations is lower than what is required to deliver the total from one location (i.e. 

existing WTP as is the case with Option No. 1). 

o RO Energy cost for 13.3 MGD of RO treatment. 



2016 Water Master Plan  Capital Improvements Plan 

City of Wichita, Kansas 14-6 Burns & McDonnell 

o Chemical: based on the highest 4-year chemical costs for the existing WTP which 

occurred in 2015 at $0.10/1,000 gallons. 

o Membrane and cartridge filter replacement: annual replacement cost. 

o Wages: based on existing WTP personnel wages in 2015; assumes a similar workforce is 

required. 

 Other variables and assumptions: 

o Inflation: capital costs at 3.5 percent, energy cost at 4.0 percent, equipment replacement 

and chemical costs at 3.5 percent, and plant personnel wages at 3.0 percent. 

o Interest at 6.0 percent. 

o Energy at $0.06/KW*hr based on an average of the monthly energy bills for Hess HSPS 

and Central WTP in 2015. 

o O&M costs for pumping energy, treatment energy, and chemical assumes the NWTP 

produces 50 percent of the average day demand. 

 Average day demand based on the water demand projections discussed in Section 

3.0 throughout the planning period through year 2045. 

o Piping and Pumping: 

 Steel pipe with inner diameter equal to the recommended size, AWWA C200 

standards with cement mortar lining. 

 C-value of 110 and minor loss coefficient of 3. 

 Wire-to-water efficiency of 67.5 percent. 

 

The present worth analysis for Option No. 1 is included in Table 14.13 and results in a present value of 

$199,500,000.  The present worth analysis for Option No. 2 is included in Table 14.14 and results in a 

present value of $186,115,000.  By the 2045 planning period the O&M cost of water for Option No. 1 and 

Option No. 2 is $1.81/1,000 gallons and $1.77/1,000 gallons respectively and is also listed in Tables 

14.13 and 14.14. 

 Non-economic Evaluations 

Non-economic considerations for redundancy driven improvements associated with the raw water system 

and water treatment facilities are listed below: 

 Raw Water Transmission: TBD(year)-EBWF 66” Transmission-R-1, TBD(year)-Cheney 60” & 

66” Transmission-R-2 

o Advantages: 



Table 14.13
New Northwest WTP Present Worth Analysis ‐ Option No. 1

Capital Cost1 Operation and Maintenance Costs2

Treatment Transmission

2035‐NWTP‐R‐1 2035‐FWT‐R‐2

2016 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2017 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2018 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2019 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2020 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2021 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2022 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2023 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2024 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2025 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2026 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2027 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2028 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2029 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2030 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2031 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2032 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2033 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2034 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2035 $358,297,000 $86,174,000 $208,000 $4,307,000 $2,467,000 $0 $0 $5,577,000 $12,559,000 $151,054,000 $151,054,000 35.15 $0.98
2036 $217,000 $4,479,000 $2,556,000 $1,990,000 $2,278,000 $5,745,000 $17,265,000 $5,383,000 $156,437,000 35.19 $1.34
2037 $226,000 $4,658,000 $2,648,000 $2,059,000 $2,358,000 $5,917,000 $17,866,000 $5,255,000 $161,692,000 35.23 $1.39
2038 $235,000 $4,845,000 $2,744,000 $2,132,000 $2,441,000 $6,094,000 $18,491,000 $5,131,000 $166,823,000 35.27 $1.44
2039 $245,000 $5,038,000 $2,843,000 $2,206,000 $2,526,000 $6,277,000 $19,135,000 $5,009,000 $171,832,000 35.31 $1.48
2040 $255,000 $5,240,000 $2,946,000 $2,283,000 $2,614,000 $6,466,000 $19,804,000 $4,891,000 $176,723,000 35.35 $1.53
2041 $266,000 $5,449,000 $3,053,000 $2,363,000 $2,706,000 $6,660,000 $20,497,000 $4,776,000 $181,499,000 35.39 $1.59
2042 $277,000 $5,667,000 $3,163,000 $2,446,000 $2,801,000 $6,859,000 $21,213,000 $4,663,000 $186,162,000 35.43 $1.64
2043 $288,000 $5,894,000 $3,278,000 $2,532,000 $2,899,000 $7,065,000 $21,956,000 $4,553,000 $190,715,000 35.47 $1.70
2044 $300,000 $6,130,000 $3,396,000 $2,620,000 $3,000,000 $7,277,000 $22,723,000 $4,445,000 $195,160,000 35.51 $1.75
2045 $312,000 $6,375,000 $3,519,000 $2,712,000 $3,105,000 $7,495,000 $23,518,000 $4,340,000 $199,500,000 35.55 $1.81

Notes:
1.  Capital cost inflated at 3.5 percent.
2.  Energy inflated at 4.0 percent; chemical and equipment replacement inflated at 3.5 percent; plant personnel wages inflated at 3.0 percent.
3.  Present value with fixed interest at 6.0 percent
4.  Average day demand is half of the demand projection; assumes 50 percent of the average day demand is treated by the NWTP and 50% is treated by the existing WTP.
5.  Energy costs for water transfer from NWTP to Hess reservoir system for distribution system pumping; this does not represent Hess HSPS energy costs.
6.  RO energy for 13.3 MGD of RO treatment.
7.  Chemical is based on the highest 4‐year chemical costs for the existing WTP which occurred in 2015 at $0.10/1,000 gallons.
8.  Other replacement is estimated at 2 percent of the non‐membrane and non‐filtration capital cost without markups.
9.  Wages are based on inflated 2015 expenditures for existing water treatment and pumping personnel.

‐‐‐‐

NWTP Transfer 
Pumping Energy5

RO Energy6 Chemical7
Membrane & 
Cartridge Filter 
Replacement

Other 
Replacement8

$199,500,000

Total Present 
Value3

Present Value 
Cummulation

Totals $86,174,000$358,297,000 ‐‐

Year
Wages9

‐‐ ‐‐‐‐

Total O&M

‐‐

O&M Cost of 
Water 

($/1,000 gal)

‐‐

Average Day 
Demand4 

(MGD)

‐‐ ‐‐

City of Wichita, Kansas Burns and McDonnell



Table 14.14
New Northwest WTP Present Worth Analysis ‐ Option No. 2

Capital Cost1 Operation and Maintenance Costs2

Treatment Distribution

2035‐NWTP‐R‐1 2035‐Hess‐Option 2‐H‐1

2016 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2017 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2018 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2019 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2020 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2021 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2022 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2023 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2024 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2025 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2026 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2027 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2028 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2029 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2030 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2031 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2032 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2033 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2034 ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐ ‐‐
2035 $358,297,000 $49,351,000 ‐$157,000 $4,307,000 $2,467,000 $0 $0 $5,577,000 $12,194,000 $138,763,000 $138,763,000 35.15 $0.95
2036 ‐$163,000 $4,479,000 $2,556,000 $1,990,000 $2,278,000 $5,745,000 $16,885,000 $5,265,000 $144,028,000 35.19 $1.31
2037 ‐$170,000 $4,658,000 $2,648,000 $2,059,000 $2,358,000 $5,917,000 $17,470,000 $5,139,000 $149,167,000 35.23 $1.36
2038 ‐$177,000 $4,845,000 $2,744,000 $2,132,000 $2,441,000 $6,094,000 $18,079,000 $5,017,000 $154,184,000 35.27 $1.40
2039 ‐$184,000 $5,038,000 $2,843,000 $2,206,000 $2,526,000 $6,277,000 $18,706,000 $4,897,000 $159,081,000 35.31 $1.45
2040 ‐$192,000 $5,240,000 $2,946,000 $2,283,000 $2,614,000 $6,466,000 $19,357,000 $4,781,000 $163,862,000 35.35 $1.50
2041 ‐$200,000 $5,449,000 $3,053,000 $2,363,000 $2,706,000 $6,660,000 $20,031,000 $4,667,000 $168,529,000 35.39 $1.55
2042 ‐$208,000 $5,667,000 $3,163,000 $2,446,000 $2,801,000 $6,859,000 $20,728,000 $4,556,000 $173,085,000 35.43 $1.60
2043 ‐$216,000 $5,894,000 $3,278,000 $2,532,000 $2,899,000 $7,065,000 $21,452,000 $4,448,000 $177,533,000 35.47 $1.66
2044 ‐$225,000 $6,130,000 $3,396,000 $2,620,000 $3,000,000 $7,277,000 $22,198,000 $4,343,000 $181,876,000 35.51 $1.71
2045 ‐$235,000 $6,375,000 $3,519,000 $2,712,000 $3,105,000 $7,495,000 $22,971,000 $4,239,000 $186,115,000 35.55 $1.77

Notes:
1.  Capital cost inflated at 3.5 percent.
2.  Energy inflated at 4.0 percent; chemical and equipment replacement inflated at 3.5 percent; plant personnel wages inflated at 3.0 percent.
3.  Present value with fixed interest at 6.0 percent
4.  Average day demand is half of the demand projection; assumes 50 percent of the average day demand is treated by the NWTP and 50% is treated by the existing WTP.
5.  Pumping the total average day demand from two locations (new NWTP and existing WTP) requires less pressure than pumping the total demand from one location (i.e. Option No. 1).
6.  RO energy for 13.3 MGD of RO treatment.
7.  Chemical is based on the highest 4‐year chemical costs for the existing WTP which occurred in 2015 at $0.10/1,000 gallons
8.  Other replacement is estimated at 2 percent of the non‐membrane and non‐filtration capital cost without markups
9.  Wages are based on inflated 2015 expenditures for existing water treatment and pumping personnel

Other 
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Year Pumping Energy 
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RO Energy6 Chemical7

Membrane & 
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Total Present 
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Present Value 
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(MGD)

O&M Cost of 
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Totals $358,297,000 $49,351,000 ‐‐ ‐‐‐‐ ‐‐ ‐‐‐‐ ‐‐ ‐‐ ‐‐ $186,115,000 ‐‐

City of Wichta, Kansas Burns and McDonnell
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